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MONSANTO

Prom: G.A. Grundraann CS6G Corporate Engineering (4-6112)

Date: August 16, 1985

Subj: Project Progress Meetings

Re: CEA 3808 - Main South Trunk Sewer

TO: J.J. Beckerle
W. Bodine
T.M. Carrico
W.C. Koester
K.W. Lichtenheld
C.J. Lotz
R.L. Nelson
K.W. Pettecson
R.C. Martini
O.N. Shipley
R. Schlereth
G. Adams

Alberici
Alberici
1740*
Alberici*
CS6G
Alberici*
1740*
1740*
1740*
1740*
Pleischer Seeger**
Fleischer Seeger**

cc: D.R. Bowers
L.V. Bumbicka
R.M. Calles
M.A. Coco
R.J. Geile
E.R. Hartman
P.R. Hoemann
L.C. Kreb
P.A. Mayse
B.W. Steketee
R.L. Wiese

CS6G
1740*
CS6G
Alberici
CS6G
CS6G
1740
F2ED
CS6G
1740
CS6G

*Present at meeting
**Part time

Following are minutes of the meeting held at the CED construction
trailers on 8/15/85 at 9:30 a.m.

1. Construction Progress

a. Piling pulled between manholes 1-DD to 1-EE and 1-EE to 1-JJ.

Piling has been driven up through manhole 2-CC.

b. A mark is to be placed on manhole 1-GG and checked 1 day
later to see if the water level has dropped prior to manhole
acceptance.

c. Manhole 1-00 is ready for injection on the inside.

d. Backfilling is in progress between manholes 1-DD to 1-EE and
1-EE to 1-JJ.

e. Encasement of the 42' pipe is being accomplished where
possible between manholes 1-EE and 2-AA.

f. Bracing is in progress between manholes 2-BB to 2-CC and
2-AA to 2-EE.

g. The 24' stub out of manhole 2-AA to the north has been set.
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h. New joint work is being done on the new 42* pipe between
manholes 1-EE and 2-AA. Repair of the joints on this run
that leaked or showed exothermic reaction is in progress.

i. Grading of the trench is in progress between manholes 2-BB
and 2-CC prior to installation of the base slab.

j. The flume through manhole 2-AA will be complete next week.

2. contaminated Soil

a. Still waiting for permits from the state to remove
stockpiled dirt. .

b. Martini will take steps to get the large pieces of concrete,
etc. at the stockpiled lot hosed off and hauled to a dump.

3. Jumpers

Work is in progress on jumber T-3.

a. 21* pipe has been ordered with the urethane cleaned off the
spigot ends of the pipe. This pipe will be put in per the
original drawing using Tufchem.

b. Cutting up of an acid storage tank by the plant has delayed
exploratory digging in this jumper. Work will be complete
on 8/20.

c. Our current target is to have the exploratory work done in
the next 2 weeks so the routing can be resolved by 8/30.

d. Actual work on the jumper could begin on 9/3 and will take
2-3 months. No dewatering is anticipated in this area.

e. Nelson and Bumbicka to discuss the contingency plans for
using this jumper when there are overflows, etc. The jumper
is only sized to handle standard flows.

4. Internal Manhole Work

a. The first layer of furan and mesh has been placed on manhole
1-AA. After a 3-day cure, the final coat will be applied on
8/19.
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On manhole 1-BB, dust from concrete grinding in an adjacent
manhole, coated the primer. A portion of the first
asphaltic membrane layer was applied over this concrete dust
coating. To remedy this unacceptable situation, Fleischer
Seeger has removed this membrane.

Alberici will remove by sandblasting on 8/16 the portions of
this membrane that could not be scraped off. The primer
will then be reapplied and after that the asphaltic membrane,

At the time Alberici sandblasts the membrane off, they will
also sandblast the 42" pipe protruding.into the manhole wall,

In the future, Pleischer Seeger will apply the primer the
day before they install the asphaltic membrane.

The step by step procedure for applying the .asphaltic
membrane will be as follows:

1) Apply the 1st asphalt layer all the way around the
manhole on the top 6' - approx. 1/8' thick. The
material will be applied from the bottom to the top.

2) Perform step 1 for the middle 6' of the manhole.

3) Perform step 1 for the bottom 6' of the manhole.

4) Apply the mesh from the top down. Pleischer Seeger to
try to use long vertical strips. This would minimize
horizontal laps. The mesh will be overlapped at the
ends.

If there is any difficulty in rolling the mesh into the
asphalt, Fleischer Seeger will advise.

5) Repeat steps 1, 2 and 3 for the 2nd asphaltic membrane
layer.

6) On the floor of the manhole the materials should be
applied without stopping from the walls as follows:

1st asphalt layer - out 6* from wall
membrane - out 4* from wall
2nd asphalt layer - out 2" from wall

EPVCEPRO COPPER/EII/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIYIIZGE



J.J. Beckerle, et al
August 15, 1985
Page 4

f. There are high spots which need to be ground on manhole
1-CC. Prior to grinding the 42* openings should be covered
so that the grinding dust does not get to another manhole.

5. Deot. 245

a. Lotz to layout the culvert pipe under track 14 at 245. The
pipe will probably be 30' long. This should insure that it
does not end under the pipe bridge east of the track, which
could complicate the installation work. The work will be
done 10/4 to 10/17.

b. Current dates for work at dept. 245.

1) 2-CC - 2-DD Install 9/85 to 2/86
Start driving pile early September
Start excavating 9/15 .

2) 2-DD - 3~AA Install 9/85 to 2/86
Start driving pile 9/86
Start excavating 10/15

3) 3-AA - 3-BB Install 9/85 to 4/86
Start driving pile 9/85
Start excavating 11/15 to 12/1

c. Alberici needs 50' of space off trench centerline to do
work. Nelson and Bunbicka to review with Jody.

d. Carrico and Martini to be sure fire water line in this area
has been abandoned. They will also check the location of
the city water line.

e. The 12' pip* to be installed under lateral L-85 will be
assembled and encased ahead of time. The section will be
about 32' long.

Lichtenheld to furnish Alberici with lifting information for
this section, plus any rebar change, if required.

This section will be installed between 10/15/85 and 1/86. A
6-day outage is required.

WCK
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•" f. Alberici to furnish cost of additional piling which could be
- --• used to keep job moving if there is difficulty in testing

the 42* joints in previous sections.

6. Miscellaneous

a. Lichtenheld to have drawing C8 updated with revised location
of manhole 2-FF.

b. Manhole 2-CC will be flumed across like manhole 2-AA.

c. The fire main, from the front end of the job to manhole 1-EE
will be installed at one time when this can be done. It
will not be piecemeal.

d. A procedure for 1-GG will be issued by Alberici and Shipley
for bringing manhole 1-GG into service.

_.—.«•_ Nelson and Bumbicka are researching and will advise what to
•— - /-. do if and when phosphorous is uncovered in subsequent

----- excavations. Andy Quick is involved.

The next progress meeting will be held on Thursday, August 22 at
9:30 a.m. at the construction trailers. All Monsanto project
personnel are to meet prior to this meetina~at 9:00 a.i

2178Z
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